
Landward Research Ltd 

Quality Management Policy 

 
Landward Research Ltd follow the PRINCE2® approach to quality management – the way that we 

define and implement the means by which the project will verify products that are fit for purpose. 

We will prepare a quality management plan immediately upon being commissioned to deliver a 

project, which 

 Identifies all of the project’s products 

 Defines them in Product Descriptions 

 Implements and tracks the quality methods implemented throughout the project. 
 

At the start of the project (at an Inception Meeting), we will agree with the Client the quality 

expectations for each product. 

From these expectations, the project’s acceptance criteria will be prepared – a prioritised list of 

measurable definitions of the attributes required for the products to be acceptable to the Client 

(and, by extension, the Client’s expectations of what will be acceptable to any other end-user 

stakeholders). 

Each acceptance criterion will be rated using the MoSCOW scale – Must have, Should have, Could 

have or Won’t have for now, and these will be agreed with the Client at the Inception Meeting. 

During the delivery of the project, we will maintain a Quality Register, effectively a diary of the 

quality events planned and undertaken (e.g. workshops, reviews, inspections, testing, pilots, 

acceptance, audits), and will ensure quality control by implementing, monitoring and recording the 

pre-defined quality methods and responsibilities. 

The majority of quality inspections are likely to use in-process methods during the course of product 

development, together with some appraisal methods once products have been completed to assess 

them for completeness and fitness of purpose. 

Throughout a member of staff who is acting as the designated Quality Assurance manager, will be 

responsible for ensuring that suitable quality records are kept (and the quality register updated), 

that approval records are maintained and that acceptance records are received from the Client at 

project conclusion.  

 

 

Approved and adopted by the Board of Directors  

10th January 2016 


